
ID Task Name Finish
334 RATS 9/2006
335 ROWS 9/2006
336 RTS 9/2006
337 TMP 9/2006
338 TOPS 5/2005
339 TR 9/2006
340 TRAVEL 3/2005
341 UFTS/4001 9/2006
342 ULNATIS 9/2006
343 WinATOS 9/2006
344
345 Acquisition Visibility 6/2007
346 Key Systems 2/2006
347 USXPORTS 2/2006
348 Key Milestones: 1/2006
349 Milestone A 8/2001
350 Complete AoA 4/2002
351 USXPORTS Sys Architecture Doc 3/2003
352 Test and Evaluation Master Plan 8/2003
353 Interoperability Certification of ORD 9/2003
354 Testable Enterprise System 10/2003
355 Deployable Enterprise System 5/2004
356 IOC 6/2004
357 USXPORTS V1.0 6/2004
358 USXPORTS V2.0 12/2004
359 USXPORTS V2.1 1/2005
360 USXPORTS V3.0 5/2005
361 USXPORTS V3.1 9/2005
362 USXPORTS V4.0 1/2006
363 FOC 1/2006
364 Legacy systems migrating to USXPORTS 2/2006
365 TPS 2/2006
366 Key Initiatives 6/2007
367 DAMIR 6/2007
368 Key Milestones: 6/2007
369 Unclassified SAR data to be provided to Congress electronically via

DAMIR Purview.  Classified SAR data to be provided to Congress via a
classified annex.  Elimination of the paper SAR submission.

12/2005

370 Service components allow OSD to pull SAR, DAES and APB information
directly from their Service Acquisition Information Systems via DAMIR
web services rather than entering data into CARS

9/2005
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ID Task Name Finish
371 Update DAES Policy based on IPT Recommendations 12/2005
372 Determine and Implement New Business Rules TBD
373 Electronic SARs to Congress (retire paper SAR submission process) 4/2006

374 Incorporate DAES IPT Recommendations 6/2007
375
376 Common Supplier Engagement 6/2014
377 Key Systems 9/2008
378 CPARS 10/2006
379 Key Milestones: 10/2006
380 ACASS/CCASS Transition Funding 11/2004
381 ACASS/CCASS Transition MOA 11/2004
382 DoD as Centralized CPARS Funding Sponsor 9/2005
383 Obtain DoD Level Program Funding (including FPDS-NG Interface) 9/2005
384 Obtain DoD PPIMS Transition Funding 9/2005
385 PPIMS Transition Plan 9/2005
386 CPARS New Release 10/2005
387 ACASS/CCASS Implementation 10/2005
388 ACASS/CCASS Policy Guide 1/2006
389 FPDS-NG Interface 6/2006
390 PPIMS Transition Complete 9/2006
391 ACASS/CCASS/CPARS Quarterly Release 9/2006
392 CPARS Joint Requirements Board Stand Up 9/2006
393 Single DoD CPARS Guide 10/2006
394 DFARS Change (Parts 215, 236, 242): CPARS Single DoD PPI

Collection System & PPIRS Single DoD PPI Retrieval System
10/2006

395 Legacy Systems migrating to CPARS 9/2006
396 ACASS 9/2005
397 CCASS 9/2005
398 PPIMS 9/2006
399 DoD EMALL 1/2006
400 Key Milestones: 1/2006
401 FOC 11/2002
402 EMALL v6.0 10/2005
403 Website Overhaul 10/2005
404 Consolidation into one physical location 10/2005
405 User Interface Enhancements 10/2005
406 EMALL v6.1 1/2006
407 Improvements to DLA orders 1/2006
408 EDA 4/2006
409 Key Milestones: 4/2006
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